
 
 
 
 
Executive Summary 
 
Detailed program status reports are posted to the Arkansas Geographic Information 
Office website once every month.  The State Land Information Board and other major 
stake-holders are on an email distribution list that will contain a quick summary of the 
program status and a link to the detailed report on the website.  For additional 
information, visit the County Assessors Mapping Program (CAMP) website at:   
 
http://www.gis.state.ar.us/AGIO/CAMP/status.htm 
 
Below is a list of County Assessors Mapping Program (CAMP) milestones: 

• 57 counties have indicated they intend to join the CAMP program 
• 50 of these Counties have returned a signed Memorandum Of Understanding 
      (MOU) confirming their spot in the program. 

 
Upcoming Events and Tasks 
 
Here is an overview of some of the upcoming events for the CAMP program: 

• AGIO has an outline drafted for State Cadastral Standards 
• AGIO has requested points files from the Counties currently underway to check 

the linkage between the CAMA database and the points file. 
• AGIO and AACD plan on meeting with CAMA providers to discuss 

standardization of CAMA database. 
• 10 more Counties have taken the training.  With 10 more to follow next week. 

 
The following is a list of meetings that have taken place over the last month: 

• Another 10 counties went through the training on March 5th - 7th. 
• Traveled to Columbus, OH for the GIS/CAMA Conference. 
• Spoke with Jen Grethen, Production manager of  Promap, who will be converting 

Sebastian Counties Phase II data. 
• Spoke with Jimmy West, Project Manager of Schneider Corp., who will be 

converting Benton Counties Phase II data. 
• Spoke with Jen Grethen of ProMap, who will be converting Sabastian Counties 

Phase II data. 
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Status Overview 
 The 40 Counties that are underway are moving along smoothly.  There have not 
been any major troubles as of yet.  Another round of 10 Counties just finished the 
training and are beginning to create points file.  With another 10 coming up a next week 
there will shortly be 50 counties entered into Phase I, with some well on their way to 
moving to Phase II.  The AGIO has got a rough draft outline for the State Cadastral 
standards, and will be working to get a full rough draft together over the month. 
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County Status 

Status 
Date 

Carroll 
County Needs to be contacted 4/15/03

Cleburne 
County County has begun Phase I 4/15/03

Greene 
County County is currently working on Phase I and has 2693 points placed 4/15/03

Hot Spring 
County County has begun Phase I 4/15/03

Izard County County has begun Phase I 4/15/03

Lincoln 
County 

County currently has points for CAMA entries, all that is required is 
adding the Parcel-id number and linking to CAMA database. 4/15/03

Lonoke 
County County is well into Phase I with 8105 points captured 4/15/03

Madison 
County 

County currently has points for each structure, all that is required is 
adding the Parcel-id and linking to the CAMA database. 4/15/03

Miller County Counties Digital Cadastral data is being developed by a contractor. 4/15/03

Mississippi 
County 

Started Phase I on 11/9/02 and has approximately 7% of Phase I 
completed 4/15/03

Nevada 
County Needs to be contacted 4/15/03

Newton 
County County is scheduled to enter Phase I on April, 23 4/15/03

Prairie County 
County parcel data is being created by Planning and Development 
District 4/15/03

Pulaski 
County County has started Phase II 4/15/03

Table 1
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Searcy 
County County has begun Phase I 4/15/03

Washington 
County Started Phase I,  Has approximately 7000 points placed 4/15/03

Yell County County is scheduled to begin Phase I 4/15/03

Arkansas 
County County is scheduled to begin Phase I 4/15/03

Ashley 
County 

County has begun Phase I and has approximately 1095 points 
placed. 4/15/03

Baxter County County needs to be contacted 4/15/03

Benton 
County Counties data is being captured by a contractor 4/15/03

Boone County Started Phase I and has approximately 6719 points placed 4/15/03

Bradley 
County Scheduled to begin Phase I on April, 23 4/15/03

Calhoun 
County County has begun Phase I 4/15/03

Chicot County County has started Phase I 4/15/03

Clark County Needs to be contacted 4/15/03

Clay County County is scheduled to begin Phase I on April 23 4/15/03

Cleveland 
County Needs to be contacted 4/15/03

Columbia 
County Needs to be contact. 4/15/03

Conway 
County County began Phase I and has approximately 10300 points placed 4/15/03
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Craighead 
County 

County has started Phase I and has approximately 2520 points 
placed 4/15/03

Crawford 
County County has begun Phase I 4/15/03

Crittenden 
County Needs to be contacted 4/15/03

Cross County 
County has started Phase I and has approximately 8276 points 
placed. 4/15/03

Dallas County Needs to be contacted 4/15/03

Desha County County has begun Phase I 4/15/03

Drew County County has begun Phase I 4/15/03

Faulkner 
County County started Phase I and has approximately 7635 points placed 4/15/03

Franklin 
County County has started Phase I and has 200 points placed 4/15/03

Fulton County County is scheduled to begin Phase I 4/15/03

Garland 
County County has begun Phase I 4/15/03

Grant County County has begun Phase I 4/15/03

Hempstead 
County County has begun Phase I 4/15/03

Howard 
County County has begun Phase I 4/15/03

Independence 
County County has started Phase I and has 1737 points placed. 4/15/03

Jackson 
County County is scheduled to begin Phase I on April 23 4/15/03
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Jefferson 
County County has started Phase I and has 15915 points placed 4/15/03

Johnson 
County County is scheduled to begin Phase I 4/15/03

Lafayette 
County County needs to be contacted 4/15/03

Lawrence 
County County has begun Phase I 4/15/03

Lee County Needs to be contacted 4/15/03

Little River 
County Needs to be contacted 4/15/03

Logan County Needs to be contacted. 4/15/03

Marion 
County County is scheduled to begin Phase I 4/15/03

Monroe 
County County is scheduled to begin Phase I on April 23 4/15/03

Montgomery 
County County is scheduled to enter Phase I on April 23 4/15/03

Ouachita 
County Needs to be contacted 4/15/03

Perry County Needs to be contacted. 4/15/03

Phillips 
County County has begun Phase I 4/15/03

Pike County Needs to be contacted 4/15/03

Poinsett 
County County has started Phase I and has 4300 points placed 4/15/03

Polk County County has started Phase I and has 991 points placed 4/15/03
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Pope County County has begun Phase I and has 11500 points placed 4/15/03

Randolph 
County County has begun Phase I 4/15/03

Saline County County is scheduled to begin Phase I 4/15/03

Scott County County data is being created by Planning and Development District 4/15/03

Sebastian 
County County data being created by contractor 4/15/03

Sevier County County is scheduled to begin Phase I 4/15/03

Sharp County County has begun Phase I and has approximately 210 points placed 4/15/03

St. Francis 
County County is scheduled to begin Phase I on April 23 4/15/03

Stone County County has entered into Phase I and has 152 points placed 4/15/03

Union County County is scheduled to begin Phase I 4/15/03

Van Buren 
County County is scheduled to begin Phase I 4/15/03

White County County has started Phase I and has 5600 points placed 4/15/03

Woodruff 
County County is scheduled to begin Phase I on April 23 4/15/03

 
 
 
 


